

Strategic Plan Development Timeline

June 2021 Strategic Planning Committee meeting

September 2021 Unit first draft submitted to supervisor. Supervisor reviews, discusses with unit, time for edits/amendments.

November 2021 Presentations to Executive Leadership.

January 2022 Finalized Strategic Plan is presented to Strat Plan Committee.

July 2021 Applicant Survey. Survey results to Committee.

July 2021 Strategic Plan website activated.

October 2021 Unit plan finalized and final plan submitted to supervisor.

December Executive Leadership prioritizes and finalizes plan.

February 2022 Strategic Plan is presented to TCL Area Commission, published and made public.

